

Bristol Town Administrator

From: Nick Morehouse <nmorehouse@aegis-re.com>
Sent: Friday, September 3, 2021 9:43 AM
To: Ben Marks; Bristol Town Administrator
Cc: Richard Carpenter; Greg Pahl; Peter Carothers; Susan Smiley; Tom Dunne; Thomas Flynn; Eric Phaneuf; Nils Behn; Sonia Behn; Nick Morehouse; Eric Cota
Subject: Acorn Bristol Solar Project Status Report 1
Attachments: 2021-09-03_Acorn Bristolr_Status_Report_#01.pdf; 2021-08-13_BristolLF_Schedule_PC Ammend Approve 09-10.pdf

Hello Ben, Valerie, et al -

I hope that everyone had a great summer and that you are all ready for a nice long weekend. Regarding our common solar project, we are getting ready to enter the active phase, construction. During the construction phase I will be providing regular status reports, of which this is the first edition. The reports are designed specifically to be at a high level to allow everyone to follow the progress of the project on one page as we move towards construction completion and project close-out.

Specific issues that need addressing will be managed outside of this process and may never reach the level of reporting here. If you have any questions on the information in this report or need more information on any aspect of this work please reach out to me via my contact info below.

Also attached to this email is our project plan, which is based off of a September 10, 2021 date for the Post-Closure Amendment letter. Project plans will also be included whenever there is a major revision.

Thank you & be well,
Nick

Nick Morehouse
Senior Project Manager



Aegis Renewable Energy, Inc.
340 Mad River Park, Suite 6
Waitsfield, VT 05673
Main: [802-496-5155](tel:802-496-5155)
Cell: [802-557-5240](tel:802-557-5240)



The information contained in this facsimile/email transmission is privileged and confidential and is intended only for the use of the recipient listed above. If you are neither the intended recipient or an employee or agent of the intended recipient responsible for the delivery of this information, you are hereby notified that the disclosure, copying, use or distribution of this information is strictly prohibited. If you have received this transmission in error, please notify us immediately to arrange for the return of the transmitted documents or to verify their destruction.



**Bristol 500 kW Ground Mount
Acorn Energy Solar 3, LLC.
Status Report 01
09/03/2021**

Acorn Bristol Solar

Scope Elements	Current Status	Action Items-Look Ahead's-Notes
Permitting	All permits are issued; currently waiting on a Post-Closure Certification Amendment for the landfill.	Based on Buzz's (VT DEC) email on August 6, the public comment period ends on September 6. It usually takes a few days after the public comment period to receive the final certification . Our plan estimates a 9/10 certification.
General Conditions	Subcontractors have been selected	
Site Work-Excavation		
Racking		Delivery scheduled for 9/15 & 9/16. Assembly begins 9/17 with racking field trainer on-site
Electrical Equipment Procurement		
Electrical Equipment (Med Dist)		
Electrical Install		
PV Modules	On-site	
Inverters		
Data Acquisition System (DAS)		
Fencing		
Project Commissioning – Mech Comp		
Utility Work- Interconnection		

Current Schedule Performance: 0% ±Complete...Current Schedule Version: 2021-08-13_BristolLF_Schedule_PC Ammend Approve 09-10

Current Project Completion Date (WPS): 12/24/2021



Project Contacts:

Nick Morehouse
Sr. Project Manager
340 Mad River Park, Suite 6
Waitsfield, VT 05673

C: 802.557.5240
nmorehouse@aegis-re.com

Tom Flynn P.E.
COO
340 Mad River Park, Suite 6
Waitsfield, VT 05673

O: 802.496.5155
C: 617-694-8464
tflynn@aegis-re.com

www.aegis-re.com