Bristol Munsill Ave Sidewalk Scoping Study Schedule
(rev. 2.23.2022)

KEY		
	Meeting - Inter	1
	Ongoing	x
	Deliverable	3
	Meeting - Publ	4
	Review Period	

	2022																																							
	February				***March***				***April***				***May***				***June***				***July***				***August***				***September***				***October***				***November***				***December***			
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
1. Project Kickoff Meeting / Internal Communications				x				x				x				x				x				x				x				x				x				x
II. Document Existing Conditions													x																												
2a. Compile Basemap / Document Existing Conditions			x	x	x	x	x	x																																	
2b. Site Visit							x																																	
2c. Natural Resource Analysis								x	x	x																															
2d. Layout GIS Base Maps and Relevant Information										x	x	x	x																												
2e. Identify Land Use Context											x	x	x																												
2f. Historic Resource Inventory and Archeological Resource Assesment									x	x	x	x																													
III. Local Concerns Meeting																	x																								
3a. Local Concerns Meeting Preparation													x	x	x	x																									
3b. Local Concerns Meeting Presentation / Documentation																	x																								
IV. Develop Conceptual Alternatives																															x										
4a. Alternatives Design																	x	x	x	x	x	x	x	x																	
4b. Identify ROW Issues																			x	x	x																				
4c. Identify Utility Conflicts																		x	x	x																					
4d. Identify Natural and Cultural Resource Constraints																		x	x	x																					
4e. Develop Conceptual Opinion of Probable Cost																					x	x	x																		
4f. Develop Alternative Evaluaiton Matrix																								x																	
4g. Alternatives Meeting Preparation																								x	x	x															
4h. Alternatives Meeting Presentation																												x												
Stakeholder Review																									x	x	x	x													
VI. Development of Final Scoping Report & Presentation to Selectboard																																x									
5a. Finalize Alternatives																											x	x	x	x											
5b. Develop Preliminary Cost Estimates																												x	x												
5c. Project Implementation Timeline and Funding Strategy																													x	x											
5d Report Production																												x	x	x	x			x	x	x					
5e. Presentation to Selectboard																													x	x	x	x			x						