

Amendment to Consultant Contract

DATE: December 2, 2024

AMENDMENT NO.: One

NAME OF PROJECT: Basin Street Improvement Project, Bristol TAP TA 22(1)

OWNER: Town of Bristol, VT

CONSULTANT: GPI / Greenman – Pedersen, Inc.

DATE OF CONTRACT: December 1, 2022

The following change is hereby made to the Consultant Contract:

Extend the Term of the Contract to December 31, 2027.

Change to CONTRACT AMOUNT: \$ None

Original CONTRACT AMOUNT: \$34,577.00

Current CONTRACT AMOUNT with Prior Amendments: \$ N/A

New Adjusted CONTRACT PRICE: \$ Same as Original

Changes to Contract Terms: Extend Contract Expiration Date to December 31, 2027.

Reasons for change:

Development of this project is now anticipated to take a longer time than originally estimated. Construction is not expected to commence until 2026, at the earliest, with the possibility of it not being completed until the 2027 construction season.

APPROVALS:

Patrick Travers
GPI / Greenman – Pedersen, Inc.

Valerie Capels
Town Administrator, Town of Bristol